GRLB_event Concurrence:
Project Manager Date

Start | Start  End | End Survival Hours | Survival Tracks
Year Day @ Year Day User Description Antenna Resources Phase per Track per Week
2011 248 2011 276 GRLB Launch/TCM DSS-27,45,65,34B1 TCM-B1, Pre-Post Nav 4 7
2011 251 2011| 252 GRLB Launch DSS-15 Launch Acquisition 3 1
2011 251 2011 252 GRLB Launch DSS-27,45,65,34B1 Launch Acquisition 4 11
2011 272 2011 359 GRLB Cruise DSS-27,45,65,34B1 Trans-Lunar Cruise 2 2
2011 275 2011 278 GRLB Cruise DSS-27,45,65,34B1 TCM-B2, Pre-Post Nav 2 5
2011 324 2011 327 GRLB Cruise DSS-27,45,65,34B1 TCM-B3, Pre-Post Nav 2 5
2011 347 2011 350 GRLB Cruise DSS-27,45,65,34B1 TCM-B4, Pre-Post Nav 2 5
2011 353 2012 2 GRLB TCM/LOI DSS-27,45,65,34B1 LOI Pre-Nav 4 7
2011 357 2011 359 GRLB Cruise DSS-27,45,65,34B1 TCM-B5, Pre-Post Nav 2 5
2012 1 2012 2 GRLB LOI/TSF Phase |DSS-27,45,65,34B1 LOI 4 11
2012 2 2012 51 GRLB LOI/OPR/TSF DSS-27,45,65,34B1 LOI/OPR/TSF 2 2
2012 511 2012 149 GRLB Science DSS-27,45,65,34B1 Science 2 2
2012 149 2012] 163 GRLB Science DSS-27,45,65,34B1 Decommissioning 2 2
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